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Diary: Dispute

CCO-314 A354 rod testing

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cutting A354 rod material for testing
- Painting of main Cable & suspender brackets

Today I was inspecting various crews on the CCO-314 work of cutting or grinding of A354, Grade BD rods
for testing.

- At 06:50, I arrived at the pier-7 office.
- From 06:50 until 08:00, I organized paperwork needed in the field for the CCO-314 work & checked email.
- From 08:00 until 08:30, I attended the weekly project safety meeting.
- At 08:45, I arrived on the bridge. At this time, Mike Draper’s crew was cutting the PWS anchor rods
behind the eastbound anchorage. Also, James Benninghove’s crew was transporting the previously cut
rods from behind the westbound anchorage to the top of the deck.

See below for details of the work performed on CCO-314 at several locations.

Behind the westbound PWS anchorage:
- James’ crew removed the rod material from behind the anchorage to the top of the deck.
- Equipment: about 1 hour for the 90-ton crane to load the rods from the traveler to the top of the deck.
- Labor hours: 5 hours for each of James’ crew (James Benninghove, Stanlie Dalie, Ethan Kent, & James
Miranda).
- The rods were sent back to the warehouse at 13:00.

Behind the eastbound PWS anchorage:
- Mike’s crew was cutting the tails from the rods behind the eastbound anchorage for the entire shift.
- Equipment: 4 band saws working for the entire 10 hour shift.
- Labor hours: 10 hours each for each of Mike’s crew (Mike Draper, Matt Cochran, Marcel DeGuzman,
Mario Anguiano, & Zach McDonald).

At the B14 cable brackets:
- The paint & galvanizing was removed from the top of 12 rods (4 each at PPs 112N, 114N, & 116N).
- Labor hours: 1 hour each for Earl (Rick) Clayborn & Paul Fambrini.

At the Tower saddle:
- On the Tower saddle tie rods, the galvanizing was removed from 1 end of 19 of the rods (4, 5, 6, 7, 8, 9,
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10, 11, 12-1, 12-2, 13, 14, 15, 16, 17, 18, 19, & 20).
- On the Tower saddle turned rods (segment splice rods), 2 rods were cut with a band saw (rods T1-T2-O8
& T1-T2-M9). Also, the galvanizing was removed from 1 end of 20 rods.
- Labor hours: 3 hours each for Anthony Costa & Johnathon Biskner.

- At 17:20, I left the bridge.
- From 17:30 until 18:00, I accompanied Bob Brignano to retrieve additional spare material from the pier-7
yard for possible testing.
- From 18:00 until 18:30, I updated Bob Brignano on the status of field work & updated spreadsheets to
identify which rods were ground for future hardness testing.
- From 18:30 until 19:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 1.00 0.00 0.00 1.00

FOR EARL CLAYBORNIronworker 1.00 0.00 0.00 1.00

APP JONATHON BISKNERIronworker 1.00 2.00 0.00 3.00

FOR ANTHONY COSTAIronworker 1.00 2.00 0.00 3.00

JNM STANLEY DALIEIronworker 5.00 0.00 0.00 5.00

APP JAMES MIRANDAIronworker 5.00 0.00 0.00 5.00

APP ETHAN KENTIronworker 5.00 0.00 0.00 5.00

FOR JAMES BENNINGHOVEIronworker 5.00 0.00 0.00 5.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM MARCELO DE GUZMANIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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